App F IX 4

Previous References

1946 47
(nil)

File No 38 46
Serial Nos 110, 111

Later Reference s

GENERAL AND REVENUE SECRETARIAT

Serial Nos TW →

Part B for April 47

SUBJECT

Revised Estimate for Rs 300 for forming a Circle at the Junction of the Veeraj Road and the Burial Ground for widening the tunnel as suppose

L 14554-5 s → 21.6.47

Hon Chairman, C.I.T. Bd
President, Cdj recd
Council Meeting for
Sanction Re

7707

From the Chairman, CPT Board. Mysore
D2-c 388/46-47 dated 14-3-47

Fds a revised estimate for Rs 4300- for forming a circle at the junction of Viceroy road and the Bridge ordered for widening the tunnel at Mysore

1) The original estimate sanctioned in December, 1946, for the above work is for Rs 2500-;

2) It is now revised to Rs 4300- for the following reasons:—

a) That during execution certain items of works such as extending the tunnel, enhancing the approach roads and metalling the approach were found necessary

b) A draft to sanctioning the revised estimate is put up for appl

[illegible] 25/3/47

3/4/47 U.S. 3.4

[illegible] for approval [illegible] Editor P.W.

26/3/47

29/3

GOVERNMENT OF MYSORE
PUBLIC WORKS DEPARTMENT
Date 2/4
No 6307

The Chairman M F-B
Washington

TYPING SECTION
7 APR 1947
OLA & MV

H 5-5-1 of 21-4-47
Sanctions

1 ~
1 ~

No D2 C 388/46-47 Encl 7

ml38-46-110

Office of the Chairman,
City Improvement Trust Board,
Mysore, dated 13th March 1947

From

R RAMACHANDRA RAO BHOMBORE, Esq, B A,
Chairman, City Improvement Trust Board,
Mysore

To

F BALLEGAR, Esq, M A, LL B
Secretary to the Government of
His Highness the Maharaja of Mysore,
Revenue Department, Bangalore.

REVENUE SECTT. No ... Date 17 MAR 1947 GOVERNMENT OF MYSORE

Sir,

I have the honour to forward herewith a revised estimate for Rs 4,300/- for forming a circle at the junction of Viceroy Road and the burial ground for widening the tunnel which was sanctioned by the Board of Trustees at their ordinary meeting held on 26th February 1947 and to request you to kindly obtain sanction of Government thereto

The report accompanying explains the necessity for the revision of the estimate A copy of the Board's resolution sanctioning the estimate is enclosed for reference

The cost of the work is proposed to be met out of the provision of Rs 25,000/- for "Formation of Roads"(included in the sub head "Drainage and other Works") of the sanctioned Budget Estimate for 1946-47

The original estimate sanctioned for Rs 2,500/- in Government Order No L 8180-2/M1 38-46-46 dated 2-12-1946 is herein enclosed for reference and cancellation

I have the honour to be,

Sir,

Your most obedient servant,

RY Raju

Trust Board Engineer
For Chairman
Absent from Head Quarters

HRS

13/3/47

G R S App F VI—G 2]

SUBJECT

#id

Diary No of letter replied to

General and Revenue Secretariat

( )

the 193

Date of issue 21.4 1948

Signed by

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Section

File No 38-46

Serial No 111

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— go do dated 2-12-46 sanctioning an estimate for Rs 2500- for forming a circle at the junction of the Viceroy Road and the Burial ground, for widening the tunnel - in Mysore

2) Letter no D 2 C 388/46-47 dated 14-3-47 from the chairman, C & T Board Mysore, stating that during the execution of the above noted scheme certain defects or weaknesses such as bulging the tunnel, drowning the approach road etc were found necessary and that this has necessitated the revision of the

estimate and requesting
Sanction to the revised estimate
amounting to Rs 4300- for the
said work and adding that the
Same has been approved by the
Trust Board at its meeting held
on 26-2-1947.

Order No 1455 -3 ML 35-46-111
dt 21 4 47

Sanctioned

The Cost of the work may
be met out of the provision
of Rs 25,000 made for the formation of
Roads, in the current
year's Budget of the Mysore City
Improvement Trust Board

The original estimate for
Rs 2500- sanctioned in G.O
dated 2-12-46 read above is
hereby Cancelled

for Secretary/3
Revenue Secy

List of Enclosure

Copied by

Examined by

The Chairman, C & T Board - Mysore
" President, City Municipal Mysore
" Town Planner to Govt

C.W.R

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read -

Government Order No.L.8180-2/A1.39-46-16 dated 2nd December 1946, sanctioning an estimate for Rs.2,500/- for forming a Circle at the Junction of the Viceroy Road and the Burial Ground, for widening the tunnel in Mysore.

2. Letter No.B2.C.389/46-47 dated 14th March 1947, from the Chairman, City Improvement Trust Board, Mysore, stating that during the execution of the work referred to above certain items of works such as extending the tunnel, improving the approach roads etc., were found necessary and that this has necessitated the revision of the estimate, and requesting sanction to the revised estimate amounting to Rs.4,300/- for the said work and adding that the same has been approved by the Trust Board at its meeting held on 28th February 1947

ORDER NO. L 14551-3 ML 38-46-111

Dated, Bangalore, the 21 April 1947.

Sanctioned

The cost of the work may be met out of the provision of Rs. 25,000/- made for "Formation of Roads", in the current year's Budget of the Mysore City Improvement Trust Board. The original estimate for Rs.2,500/- sanctioned in Government Order dated 2nd December 1946 read above is hereby cancelled.

For Secretary to Government
Revenue Department.

The Chairman, City Improvement Trust Board, Mysore, with records.
President, City Municipal Council, Mysore.
Comptroller to Government of Mysore.